

## Forest Volunteer task details, September – November 2015

Date	Task	Location	Meet at	start	end	Space Ltd?	Leader	Leader's contact
Thu 10th Sept	Installing a boardwalk bridge	Wood End Thrift	Barn	9.30am	4pm	No	Andy	01234762617 andy.lingard@marstonvale.org
Thu 17th Sept	TBC	MCP	Barn	9.30am	4pm	No	Sven	07745786307 stephen.gascoyne@marstonvale.org
Thu 24th Sept	Tree seed collection, in conjunction with the Community Tree Trust.	Marston Thrift	Barn	9.30am	4pm	No	Andy	01234762617 andy.lingard@marstonvale.org
Sun 27th Sept	Cutting back and opening up paths	MCP	Barn	10am	4pm	No	Tony	01234762614 tony.crofts@marstonvale.org
Tue 29 Sept	Lay MOT on steps & access ramp, remove bollards. Clear vegetation	Grange Estate	Dovecote Car Park	10am	4pm	No	Darren	01234 762603 darren.woodward@marstonvale.org
Thu 1st Oct	TBC						Sven	
Thu 8th October	Site management inc. fitting new field gates and fencing	Rectory Wood	Barn or task venue	9.30am	4pm	No	Andy	01234762617 andy.lingard@marstonvale.org
Sat 17th October	Clearing willow from Wetland edges	MCP	Barn	10am	4pm	No	TBC	01234762614 anna.charles@marstonvale.org
Thu 22nd Oct	TBC						Andy	01234762617 andy.lingard@marstonvale.org
Tue 27 Oct	Windrowing after felling works	Grange Estate	Dovecote Car Park	10am	3.30pm	No	Darren	01234 762603 darren.woodward@marstonvale.org
Sat 21st Nov	Scrub clearance	MCP	Barn	10am	4pm	No	TBC	01234762614 anna.charles@marstonvale.org
Tue 24 Nov	Install benches at Octagon Wood	Grange Estate	Dovecote Car Park	10am	3.30pm	No	Darren	01234 762603 darren.woodward@marstonvale.org

Don't forget to let the leader know if you are coming to the task

